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AGENDA TITLE:  Contract Change Order, White Slough Water Pollution
Control Facility Capacity Expansion Improvements,
12751 North Thornton Road

MEETING DATE: September 4, 1991

PREPARED BY:  Public Works Director

QECOMMENDEDYACTION;3_This item is for information only, no action is required.

This information is being given to the City Council in
-~~~ accordance with the Contract Change Order Policy approved
v "~ by Resolution 85-72. One of the requirements of this
Ceoiese o oot policy is that we inform the City Council of all change
“orders in excess of $25,000.. Attached Contract Chanje Order #5, approved by the
City Manager, was in the amount of $40,419 which is .40% of the contract. This
Change Order. includes-concrete dampproofing and extra slope protection at storage
ponds;: additional curb and gutter at the main control building, control building
‘handicap ramp, concrete floor repair in the "old" belt press room, extension of tile
‘work ‘and new lockers in locker room, additional instrumentation and concrete finish
extra work. . A complete description of the work and backup data is in the Public’
Works Department files. ‘The time of completion was not affected by this Change

Order.

BACKGROUND INFORMATION:

iTﬁéﬁfot&l?tbeiofféil change orders to date, including Change Order #5,~is'$309,644,
“or 3.2%-of the contract. The original contract price was $9,681,218. The contract
price including change orders is $9,990,862.

$300,000 was budgeted for change orders and other contingencies on the
‘White Slough Water Pollution Control Facility Expansion Project. A
special allocation will be processed at the time of completion to cover
- this and any additional overruns.
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{u Jack 1 Ranckn
Public Works Director

' FUNDING:

Prepared by Sharon Blaufus, Administrative Assistant
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CITY OF Lool
PUBLIC WORKS DEPARTMENT CONTRACT CHANGE ORDER NJ. 5
Sheet 1 of 2
Date  Auqust 5, 79917
' Account No. _17.2 -416-60
PROJECT: White Slough Water Pollution Control Facilities

Capacity Expansion Improvements

CONTRACTOR: A-lder Engineering and Construction Co.
3939 South 500 West
Salt Lake City, UT 84123

You are directed to make the following changes or do the following work not included
in the Plans and Specifications on this contract.
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Description of work to be done, estimate of quantities, and prices to he
paid.  Specify whether additional work is at contract price, agreed
price, or force account. Unless otherwise stated, rates for réental of

etiuipment cover only such time as_equipment is actually used and no
allowance will be made for idle time.

This $40,419.00 Change Order includes concrete dampproofing (FD#4A) and (FD#11),
extra slope protection at storage ponds. additional curb and gutter at the Main

Control Building, Control Building. Handicap Ramp,” Conerete Floor Repair in the

"01d" Belt press Room, Extension of Tile Work -Locker Room, Add*l Instrumentation
at LCP-D and H, New Lockers -Hens Lccker Room, Concrete Finish Extra Work.

Complete description and back up data on each item is in

Public Works Department files. . P?}gﬁﬁﬂgcif
Original Contract Price $9,631,218.00
otal CosE of Th&s Change Order NOT TO EXCEED §_ 40,419.00 __04 %
revious Change Orders $_269,225.00
Total Cost of All Change Orders to Date y_ 306400 32 %

Contract Price, Including All Change Orders, will be: $TLIOM,BRZ.T0

Time of completion will be adjusted as follows: Mo change to the Contract Time
Submitted By _ L/;J".VYCL,F ‘?‘tm’- [{es = g Date ES1e/F
Approval Recommended —eorr.7. Froneccdpsin R A [ Date /—ff/n:-./&?,'
Approved, Public Works Director Ao v R NN Date” g-iei-4!
Approved, {S;y Mana%:%r of $5,000.0r 10% each CCO or $25 @99totai :
CC0s) — o A . TSk Date__¢2/19/91

Thomas A. Petef>Uh
The undersigned contiGisyoMamtiiShg car_‘efull¥ considered the change.proposed., agrees,
it this proposal is approved, to provide all equipment, furnish all materials,.
except as otherwise noted above, perform all services necessary for the work apove
specified, and accept as full payment the prices shown above.

ACCEPTED: Date {o kun i Contractor ALDER ERGICERNXE ¥ LO¥5. ¢C.
By I\ﬂV‘w&G f?\,‘ v Title ' DRDTETT I fAAZY

If the Contractor dses not sign acceptance of this order, the Contractor siculd
refer to the General Conditions regarding filing a written protest within the
specified time.
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